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ABSTRACT:

The purpose of this study was to examine the effects of the management of procurement on
the quality of school buildings in Kiboga district. This was prompted by the observation that
most of the school buildings were of poor quality. The study adopted an analytical research
design. Its objectives were to examine how tendering, supervision and monitoring affect the
quality of school buildings and other factors affecting this quality in Kiboga District. Data
were collected using interview schedules and questionnaires administered to purposively
selected Kiboga DCC members, community leaders (local Councils 5, 3, and 1), heads of
departments, contractors, head teachers, teachers and opinion leaders selected using
snowball sampling. Data were analyzed using qualitative and quantitative methods of
analysis with the aid of Excel and the descriptive, ANOVA and regression methods of SPSS
computer programme. Results indicate that tendering and supervision significantly affect for
73.3% and supervision for 30.4% of the changes in this quality. The effect of tender

monitoring is insignificant but negative.

It was found out that all the three functions are ineffectively carried out. The study therefore
concludes by underscoring that fact that if the quality of Kiboga’s school building is to be
improved, the tendering, supervision and monitoring of awarded school construction
tenders have to be ameliorated by solving all the constraints to the effective conduct of each
of these functions. Accordingly, study recommends proper implementation of the available
tendering procedure as well as effective supervision and monitoring of the tendered school
buildings projects. It also recommends a nationwide research into the problems of
procurement management generally and why government officials mismanage and

embezzle funds meant to facilitate the desired quality of tender output.



